



U.S. AIR FORCE

Air Force Contracting Information Systems (AFCIS)

PD² Version 4.2 Increment 1 Deployment Update

***Presented to
Air Force Functional Requirements Board***

17 December 2003

Linda Dawson
Linda.Dawson@gunter.af.mil
DSN: 596-1648
URL: afcis.ssg.gunter.af.mil

I n t e g r i t y - S e r v i c e - E x c e l l e n c e



U.S. AIR FORCE

Discussion Topics

- **Overview**
- **Issue**
- **Impact**
- **Resolution**


Integrity - Service - Excellence



Overview

U.S. AIR FORCE

(Percent Complete as of 17 Dec 03)



Integrity - Service - Excellence



U.S. AIR FORCE

Issues, Impact and Resolution

- Issue: AMS was not reviewing error logs or DBCCs prior to leaving sites
- Impact: Some of the sites that were upgraded went down after AMS departed
- Resolution: Ensure AMS reviews and corrects errors prior to leaving the site

- Issue: Sybase logs were moved to another drive during the upgrade
- Impact: Defeats uniformity across Air Force
- Resolution: Restore log pointers to location prior to upgrade

Integrity - Service - Excellence



U.S. AIR FORCE

Issues, Impact and Resolution

- Issue: Sybase Errors
- Impact: Cannot write security auditing to event log
- Resolution: Ensure Sybase 11 is completely uninstalled

- Issue: Failed to load unicode conversion DLL libntlog.dll
- Impact: Foreign character sets not utilized
- Resolution: None - ignore



U.S. AIR FORCE

Issues, Impact and Resolution

- Issue: DBCC error #12909
 - Impact: Bits are incorrectly set when databases are migrated to Sybase 12
 - Resolution: Run checkalloc against all databases to repair
-
- Issue: DBCC Error #2540
 - Impact: None
 - Resolution: Run DBCC in single user mode